

**MONTEREY PENINSULA AIRPORT (MRY)  
Runway 10R/28L Construction Schedule  
Phases 1 & 2**

**September 2009 - Phase 1**

Sun	Mon	Tue	Wed	Thu	Fri	Sat
-----	-----	-----	-----	-----	-----	-----

<b>(1) Runway Shoulder Prep - Five (5) Sun - Thu work week</b>						
Runway closed from <b>11:30 pm to 6:00 am</b> , Sunday evening thru Friday morning, as shown in <b>brown</b> font w/ green background.						
<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	18	19

<b>(1) Runway Overlay Project - Five (5) Sun - Thu work weeks</b>						
Runway closed from <b>10:00 pm to 6:00 am</b> , Sunday evening thru Friday morning, as shown in <b>red</b> font w/ yellow background.						
<b>20</b>	<b>21</b>	<b>22</b>	<b>23</b>	<b>24</b>	25	26
<b>27</b>	<b>28</b>	<b>29</b>	<b>30</b>			

**October 2009 - Phase 1**

				<b>1</b>	2	3
<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	9	10
<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	16	17
<b>18</b>	<b>19</b>	<b>20</b>	<b>21</b>	<b>22</b>	23	24
25	26	27	28	29	30	31

**November 2009 - Phase 2**

1	2	3	4	5	6	7
---	---	---	---	---	---	---

<b>(2) Pavement Grooving &amp; Painting - Five (5) Sun - Thu work weeks</b>						
Runway closed from <b>11:30 pm to 6:00 am</b> , Sunday evening thru Friday morning, as shown in <b>brown</b> font w/ green background. Painting in Dec could be extended to year-end due to weather. This project may be only 2 - 3 weeks if contractor uses two grooving machines.						
<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	13	14
<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b>	<b>19</b>	20	21
<b>22</b>	<b>23</b>	<b>24</b>	<b>25</b>	<b>26</b>	27	28
<b>29</b>	<b>30</b>					

**December 2009 - Phase 2**

	<b>1</b>	<b>2</b>	<b>3</b>	4	5
--	----------	----------	----------	---	---

**Note: No construction on Friday and Saturday nights.**